
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/23/2005 10:49:05 AM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   266 0 0 0 0 0 0 0 266 

3.4 Tile Calorimeter   266 0 0 0 0 0 0 0 266 

 3.4.1 TileCal - Specific Costs   240 0 0 0 0 0 0 0 240 
 3.4.1.1 Pre-Operations   240 0 0 0 0 0 0 0 240 
 3.4.1.2 Operations (Beam-on)   0 0 0 0 0 0 0 0 0 
 3.4.1.3 Maintenance (Beam-off)   0 0 0 0 0 0 0 0 0 

 3.4.2 Calibration & Monitoring   25 0 0 0 0 0 0 0 25 
 3.4.2.1 Pre-Operations   25 0 0 0 0 0 0 0 25 
 3.4.2.2 Operations (Beam-on)   0 0 0 0 0 0 0 0 0 
 3.4.2.3 Maintenance (Beam-off)   0 0 0 0 0 0 0 0 0 

 3.4.3 Tilecal System Common Costs   0 0 0 0 0 0 0 0 0 
 3.4.3.1 Operations   0 0 0 0 0 0 0 0 0 
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